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May 6, 2021 

VIA EMAIL DELIVERY 

Attn:  Larry Hannif-Ali, Audio Division, Media Bureau 
Larry.Hannif-Ali@fcc.gov 

Re: Townsquare License, LLC 
K270CT, Casper, WY 
Facility ID No. 202345 
Construction Permit File No. BNPFT-20180430ABQ 
Construction Deadline: June 8, 2021 

Request for Waiver and/or Tolling of Construction Permit Deadline 

Dear Mr. Hannif-Ali: 

Townsquare License, LLC (“Licensee”) holds the above-captioned construction permit. 
By its counsel and pursuant to Sections 1.3 and 73.3598(b) of the Commission’s Rules, Licensee 
hereby requests a waiver of the June 8, 2021 construction deadline for the above-referenced 
construction permit pursuant to the Commission’s guidance issued in the Public Notice released 
on September 10, 2020 (“Public Notice”).1   

In the Public Notice, the Bureau noted that it may in appropriate cases grant a waiver of 
the construction deadline based on “rare and exceptional circumstances beyond the permittee’s 
control,” holding that, to the extent the COVID-19 pandemic has hindered the ability of an 
applicant to construct its translator facilities, those specific difficulties would constitute such a 
rare and exceptional circumstance beyond the permittee’s control.  The Public Notice recognized 
that “shutdowns associated with the pandemic have forced stations to halt construction, have 

1 Media Bureau Announces Availability of Construction Deadline Waivers for Certain FM Translator 
Stations Awarded in Auctions 99 and 100, Public Notice, DA 20-1059 (MB rel. Sept. 10, 2020).   



disrupted equipment availability and deliveries, and have interrupted travel for tower and 
equipment installers.”2  As set forth below, such circumstances are present in the instant case. 

 
Licensee’s efforts to complete construction of K270CT remain frustrated due to 

continued disruptions caused by COVID-19.  Specifically, recent progress on the translator 
buildout has been delayed because Licensee has been unable to source equipment, with lead 
times from the manufacturer that are 2-4 times longer than usual.3  Licensee has also struggled to 
line up a tower crew.  The tower crew has told Licensee that the earliest it could begin the work 
is in 4-6 weeks – and that is only if they have another project nearby.  Therefore, additional time 
is needed. 

 
In light of the fact that delays to completing construction are due to circumstances 

beyond its control, Licensee submits that the public interest will be served by waiving the 
construction deadline for the K270CT construction permit by an additional six months. 
 
 

Respectfully submitted, 
  
        
 
       /s/ Emilie de Lozier 

Emilie de Lozier 
Counsel for Townsquare License, LLC 

 
Attachment 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

                                                 
2 Id. 
3 The text of an email from the lead engineer on the project, supporting the specifics of this request, is 
attached.  Certain information has been redacted from the statement to protect privacy. 



ATTACHMENT  – Text of email from Townsquare Engineer 
 

From: Matt Brown <Matt.Brown@townsquaremedia.com> 
Date: Monday, May 3, 2021 at 9:04 AM 
To: Martin Stabbert <Martin.Stabbert@townsquaremedia.com> 
Subject: KTWO and KKTL Translator Delays 
 
Martin, 
  
Running into some issues with the translator projects due to Covid, these are going to cause further delays 
in this project. 
  

 is still dealing with lead times that are 2-4 times longer than usual. I am not willing to  
compromise with another manufacturer like , after speaking with other engineers, they are having 
serious quality control and reliability issues with their hardware. 
  
Our tower crew is swamped, at least 4-6 weeks out (if we are lucky, and they have a nearby project, 
otherwise it is going to be a longer wait). Between covid issues on their team and the nationwide 5G 
rollout, I’m struggling to find a team that is available in a timely manner.  
  
Thanks, 
  
Matt Brown 
Market Engineering Director 
Townsquare Media, Casper 

 
 




